


# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

15TH SEPTEMBER 2017 - 31ST OCTOBER 2018



## SECTION 1 - A6 London Road

<b>Total Construction Period</b>	
15 Sept 2017 - 06 Mar 2018	<b>113 Days</b>

## SECTION 2 - Ashby Lane - Whatton Road

<b>Construction Period</b>	
19 Sept 2017 - 21 Feb 2018	<b>102 Days</b>

## SECTION 3 - A6 - Whatton Road

<b>Total Construction Period</b>	Approx
17 Oct 2017 - Early April	<b>113 Days</b>

## SECTION 4 - Ashby Road

<b>Bridge Fabrication</b>	
17 Nov 2017 - 11 Dec 2017	25 Days
<b>Post bridge tie in</b>	
15 Jun 2018 - 6 Aug 2018	37 Days
<b>Total Construction Period</b>	<b>118 Days</b>
17 Nov 2017 - 6 Aug 2018	

## SECTION 5 - Bridge to A453

<b>Total Construction Period</b>	
23 May 2018 - 3 Aug 2018	<b>52 Days</b>

## SECTION 6 - M1 Overbridge

<b>Abutment construction</b>	Approx
2 Oct 2017 to mid Feb 2018	96 Days
<b>Offline deck construction period</b>	
5 Feb 2018 - 18 May 2018	72 Days
<b>Bridge launch</b>	
21 May 2018 - 25 May 2018	5 Days
<b>Bridge completion</b>	
29 May 2018 - 2 Jul 2018	5 Weeks
<b>Total Construction Period</b>	<b>189 Days</b>
02 Oct 2017 - 2 Jul 2018	


## COMPLETION WORKS

<b>Total Construction Period</b>	
6 Aug 2018 - 31 Oct 2018	<b>62 Days</b>

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
 To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)

# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

SEPTEMBER 2017



## A6

- 1 Off Peak Alternative Single Lane Running - Initial Site Access
- 2 Off Peak Alternative Single Lane Running Site Clearance

## Whatton Road

- 3 Establish and Maintain Temporary Plant Crossing
- 4 Alternative Single Lane Running for Services Diversion


## Ashby Road

- 5 Winvic Closure

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)

# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

OCTOBER 2017



## A6

- 1 Off Peak Alternative Single Lane Running - Drainage Xings

## Whatton Road

- 2 Establish and Maintain Temporary Plant Crossing
- 3 Alternative Single Lane Running for Services Diversion


## Ashby Road

- 4 Winvic Closure

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)

# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

NOVEMBER 2017



## Whatton Road

- 1 Establish and Maintain Temporary Plant Crossing


## Ashby Road

- 2 Winvic Closure
- 3 Ashby Road Open

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)

# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

DECEMBER 2017



## A6

- 1 Off Peak Alternative Single Lane Running - Tie Ins

## Whatton Road

- 2 Establish and Maintain Temporary Plant Crossing


## Ashby Road

- 3 Ashby Road Open

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)

# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

JANUARY 2018



## A6

- 1 Off Peak Alternative Single Lane Running - Tie Ins
- 2 Traffic Switch on to New Roundabout (Temporary Layout)

## Whatton Road

- 3 Road Closure for Tie Ins
- 4 Diversion Route


## Ashby Road

- 5 Ashby Road Open

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)

# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

FEBRUARY 2018



## A6

- 1 Overnight Closures

## Whatton Road

- 2 Road Closure for Tie-ins
- 3 Diversion Route


## Ashby Road

- 4 Ashby Road Open
- 5 Closure for Bridge Beam delivery
- 6 Diversion

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)

# KEGWORTH BYPASS SUMMARY WORKS PROGRAMME

MARCH 2018 - OCTOBER 2018



## A6

- 1 Overnight Closure
- 2 Roundabout Complete

## Whatton Road

- 3 Road Closure for Tie-ins
- 4 Diversion Route
- 5 Road Open in New Layout

## Ashby Road

- 6 Ashby Road Open
- 7 Alternative Single Lane Running for Tie Ins
- 8 Closure to Complete
- 9 Diversion
- 10 New Road Open

This is an indicative plan for up-to-date traffic information please visit traffic England's web page for precise traffic information; [www.trafficengland.com](http://www.trafficengland.com) or [roadworks.org](http://roadworks.org)  
To contact Buckingham Group Contracting limited construction team please email: [kegworthbypass@buckinghamgroup.co.uk](mailto:kegworthbypass@buckinghamgroup.co.uk)